






WBEN - Western Balkan Evaluation Network

Project: BEST- Profy


Best practice exchange of evaluation standards towards professionalization

1st Biannual Regional Conference of Evaluators
»Policy Impact Evaluation in Western Balkan«

28-29 October, Sarajevo Bosnia and Herzegovina


Risto Ivanov , PhD, CMC®, PMP
Project manager


1



Partners

Organization name/ Abbreviation	Status	Country
MCA 2000/Macedonian Evaluator Network	VOPE	MACEDONIA
Department for monitoring and evaluation in Macedonian Government	Government body	MACEDONIA
Montenegro Evaluation Network	VOPE	MONTENEGRO
Western Balkan Evaluator network	VOPE NETWORK	SLOVENIA
Evaluation Society in Bosnia and Herzegovina	VOPE	BOSNIA AND HERCEGOVINA






Risto Ivanov PhD, CMC, PMP

2

Goals


- The Project overall goal is to better enabling environment through cooperation on regional level and development of WBEN evaluation standards for profession evaluator.
- *First Level* cooperation **between VOPEs and national evaluation bodies** to assess existing practice and to identify the good practice on national level.
- *Second level of cooperation will be among four VOPEs- project partners* to discuss and accept common evaluation standards as credentials in strengthening VOPEs institutional capacities and professionalization of individual evaluators



Risto Ivanov PhD.,CMC, PMP

Specific Objectives

1. To identify and select the best-good practices in evaluation from Western Balkan countries , and
2. To discuss and establish the high level of evaluation standards by WBEN (accepted by VOPEs members) as benchmarks for stringer VOPEs and individual evaluators in the region.



Four Activity Clusters

1. Establishing cooperation between VOPE and national evaluation authority.
2. Identification of good practice in policy evaluation on national level, organization of event for presentation of collected best practices select by project partners. The five good practices from each country will be presented on WBEN regional meetings.
3. Organization of WBEN regional meetings with two thematic topics: presentation of best practices from four WB countries and the most effective tools for dissemination and experience exchange as well as criteria for establishing evaluation standards on regional level.
4. Preparation and publishing the project results (brochure with best practices, criteria for evaluation standards and procedures for accreditation of VOPEs)



Risto Ivanov PhD.,CMC, PMP

Expected results

1. Established 4 (four) partnerships on national level for cooperation between VOPE and national authority body for evaluation ;
2. Organization of 4 events for presentation of national best practices in evaluation;
3. Organization of WBEN regional meetings for regional best practices in evaluation and select 20 of them (5 from each VOPEs).
4. Printed brochure with all presented best practices
5. Developed criteria for regional credentials for individual evaluators from WB Countries



Risto Ivanov PhD.,CMC, PMP

Work plan Activity	Expected Implementation Period/ Dates	Team members responsible for implementation
1. Establishing cooperation between VOPE and national evaluation authority	1.10-05.10.2015	Risto Ivanov,, Lilja Jovovic, Nijaz Avdukovic
1.1.Invitation for cooperation,		Beti Delovska
1.2. Development of procedures for assessment of national environment for evaluation- Template for submission of best practice	06.10-12.10.2015	
2. Identification of best practice in policy evaluation on national level,	13.10-20.12.2015	Bojan Radej ,
2.1. <i>Calls for submission of best practices</i>	20.10-28.10.2015	
2.2. <i>Collection and selection of best practices</i>		
2.3. <i>Organization of events</i>		
BiH -WBEN Regional meeting & event Macedonia, Montenegro	28-29.10.2015 25-26.11.2015 15-20.12.2015	Nijaz Avdukovic Beti Delovska Lilja Jovovic
3. Organization of WB regional conference	22.01.-20.02.2016	Gligor Stojkov , Montenergo and BiH
3.1. Selection of participants		
3.2. Organization of Conference with 50 participants	15-20.02.2015	
4. Preparation and publishing the project results		Risto Ivanov Bojan Radej, Gligor Stojkov , Montenergo and BiH
4.1 Preparation of national project web page	5-30.10.2015	
4.2 Preparation and printing of best practices brochure - 30 pages in Serbian- Croatian	February2015	
4.3 Preparation of professional credentials (individual Risto Ivanov PhD ,CMC, PMP evaluator's standards)	March 2015	

Work Plan


Risto Ivanov PhD, CMC, PMP

Budget

Recapitulation PER TYPE OF EXPENSES							
		Total Budget		Budget for 2015		Budget for 2016	
0	Expenses	unit	unit	# of units	Total	# of units	Total
A	MCA 2000-MEN -Total		18158		13896		4262
1	Travel Expenses		9308		7546		1762
0	Air tickets	#	750	3	750		
	Travel by car to regional meeting	km	1958	4986	1396	2006	562
0	DSA 5 persons -2 days	day	6600	36	5400	8	1200
	Event related expenses (premises, equipment, stationery)		7350		4850		2500
3	Other expenses		1500		1500		0
3.1.	membership IOCE for four VOPE 2015	#	400	4	400		
3.2.	Project web page	#	800	4	800		
3.3.	Bank fees	lump sum	300		300		

Detailed Budget

Risto Ivanov PhD.,CMC, PMP



Risto Ivanov PhD.,CMC, PMP



Thank you for your attention
Risto Ivanov

risto@t-home.mk 00389 77 88 92 42
<http://www.linkedin.com/in/ristoivanov>

